
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:28 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 102 Date: 15-Apr-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 584

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM55 67 55

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/15/2011, Friday – Partly Cloudy, 68/53 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log. There were still two Submittals on the
list - #1459 & #2265 & one RFI #2414 for Barrier End Connection Retrofit: E5 Barrier Line at PP14.5.
Responded RFI #2414.

•Performed field visit with Roman from 9:30AM to 12:00PM – OBG Welding & Bolting, W2 saddle grouting
form, Bike lane cantilever beam installation, barrier installation and Tower grillage unit installation.

•Continued working on Time Sheet charge number changed – Safety Meeting charge number was wrong.
Changed and resubmit all to the system.

•Looked into Submittal 1459R04 for OBG Cradle Bearing Pad Design for Lifts 13 and 14. TYL’s comment
came in. Closed RFI #2414.

•Completed car log, time sheet and diary.

* Worked 2 hours OT today (04/15/11, Friday)
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